£ ARCADIS

Infrastructure, environment, buildings

Mr. Sam Borries

On-Scene Coordinator

USEPA Region 5

77 West Jackson Boulevard (SE-5J)
Chicago, IL 60604-3590

Subject:

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area Time-Critical Removal Action

Monthly Report (May 2010)

Dear Sam:

Attached is the 11" monthly progress report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area Time-Ciritical
Removal Action (TCRA). This progress report is submitted in accordance with
Paragraph 19a of the June 2009 Administrative Settlement Agreement and Order on
Consent (AOC) for Removal Action (Docket No. V-W-09-C-925). On August 5, 2009,
the United States Environmental Protection Agency (USEPA) determined that future
updates on the Former Plainwell Impoundment TCRA project will be included in this
monthly report. Per the August 6, 2009 direction of the USEPA, monthly reports will
only be submitted electronically.

If you have any questions, please do not hesitate to contact me.
Sincerely,

ARCADIS

|

Stephen Garbaciak Jr., P.E.
Vice President

Copies:

Leslie Kirby-Miles, USEPA
Richard Karl, USEPA
James Saric, USEPA

Paul Bucholtz, MDNRE
Jeff Keiser, CH2M HILL
Kathy Huibregtse, RMT Inc.

Richard Gay, Weyerhaeuser Company
Martin Lebo, Weyerhaeuser Company

J. Michael Davis, Esq., Georgia-Pacific LLC
Paul Montney, P.E., Georgia-Pacific LLC
Garry Griffith, P.E., Georgia-Pacific LLC
Michael Erickson, P.E., ARCADIS
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Mr. Sam Borries
June 15, 2010

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #11, MAY 2010

Significant Developments and Activities During the Period

e On May 3, ARCADIS and Michigan Department of Natural Resources and Environment (MDNRE)
discussed a press release concerning river closure during the 2010 construction season.

e On May5, MDNRE issued a press release titled Kalamazoo River to Close to Public for Final
Cleanup Activities.

e On May 6, USEPA hosted a Site update meeting in Kalamazoo, Michigan, which included 2010
cleanup activities planned for the Plainwell No. 2 Dam Area.

e On May 7, Georgia-Pacific, ARCADIS, MDNRE, United States Environmental Protection Agency
(USEPA) and associated subcontractors participated in the 2010 Plainwell No. 2 Dam Area Kickoff
Meeting in Plainwell, Michigan.

e On May 14, ARCADIS submitted to USEPA the 10" Monthly Report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area TCRA for April 2010.

e On May 14, ARCADIS submitted to USEPA copies of the planned locations and coordinates for post-
excavation confirmation sampling grids.

Data Collected and Field Activities Conducted During the Period

e During the week of May 3, ARCADIS continued mobilizing equipment to the south side of the river,
continued to construct staging areas and access roads, and began installation of trees and shrubs on
the north side of the river as a part of final restoration activities.

e During the week of May 10, ARCADIS continued mobilizing equipment to the south side of the river,
continued constructing staging areas and access roads, continued stump removal, and began
installation of the bridge to Island 2. A sample of 1°x3” crushed concrete (TS10082) was collected
and submitted to TestAmerica Laboratories, Inc. (TAL) for polychlorinated biphenyl (PCB), target
compound list (TCL) volatile organic compound (VOC), TCL semi-volatile organic compound (SVOC),
TCL pesticide, Resource Conservation and Recovery Act (RCRA) metals, diesel range organic
(DRO), and gasoline range organic (GRO) analysis. Table A summarizes the samples collected.
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Mr. Sam Borries
June 15, 2010

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #11, MAY 2010

During the week of May 17, ARCADIS continued mobilizing equipment to the south side of the river,
continued constructing staging areas and access roads, continued stump removal, began clearing
and grubbing activities on Island 2, continued installation of trees and shrubs on the north side of the
river as a part of final restoration activities, and completed installation of the bridge to Island 2.

During the week of May 24, ARCADIS continued mobilizing equipment to the south side of the river,
continued constructing staging areas and access roads, continued stump removal, continued clearing
and grubbing activities on Island 2, and completed restoration activities at the former staging area
and access roads on the north side of the river. One PCB wipe sample (VT-63) was collected from
the vacuum truck used to remove spent carbon from the water treatment system. A five-part post-
construction composite sample (TS10083) was collected from the four corners and center of Staging
Area 3. It was collected from the same locations as sample TS10035 (collected in August 2009).
Seventeen post-construction samples (TS10084 through TS10087 and TS10089 through TS10101)
and one duplicate sample (TS10088) were collected from the access roads from Riverview Drive to
Staging Area 3 and from Staging Area 3 to the river. These samples were collected from the same
locations as pre-construction samples TS10026 through TS10047 (collected in August 2009). All
samples were submitted for PCB analysis and will be compared to pre-construction PCB
concentration. Table A summarizes the samples collected.

No activities were performed on May 31.

Laboratory Data Received During the Period

During the week of May 17, ARCADIS received analytical data for crushed concrete sample TS10082
from TAL.

During the week of May 24, ARCADIS received analytical data for PCB wipe sample VT-63 from KAR
Laboratories, Inc.

ARCADIS is awaiting analytical data for post-construction soil samples TS10083 through TS10101.

Issues Encountered and Actions Taken

None
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Mr. Sam Borries
June 15, 2010

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #11, MAY 2010

Developments Anticipated During the Next Reporting Period

e During the week of June 1, ARCADIS is scheduled to complete construction of Staging Areas 1 and
2, clearing and grubbing on the south side of the river, and installation of access roads on the south
side of the river.

e During the week of June 7, ARCADIS is scheduled to install resuspension controls and begin
excavation activities on Island 2.

e During the week of June 14, ARCADIS is scheduled to continue excavation activities on Island 2.

e During the week of June 21, ARCADIS is scheduled to complete excavation activities on Island 2 and
begin backfilling and grading of Island 2.

e During the week of June 28, ARCADIS is scheduled to complete backfilling and grading, remove
resuspension controls, begin preliminary restoration activities (installation of topsoil, seed, and
erosion control blanket), and begin access road removal on Island 2.

¢ InJune, ARCADIS will continue submitting copies of analytical data from Plainwell No. 2 Dam Area
TCRA sampling activities to USEPA.

Updates to the Former Plainwell Impoundment TCRA

e During the week of May 3, ARCADIS installed topsoil on the access roads removed near Staging
Area 3.

e On May 6, ARCADIS and Georgia-Pacific participated with USEPA and MDNRE in a Lessons
Learned meeting for the Plainwell TCRA project.

e During the week of May 17, ARCADIS performed the annual inspection of restored banks, as
described in Section 5.6 of the Final Former Plainwell Impoundment TCRA Design Report.

Developments Anticipated During the Next Reporting Period from the Former Plainwell
Impoundment TCRA

e InJune, ARCADIS is scheduled to submit a report detailing the results of the May 2010 inspection of
restored banks, as described in Section 5.6 of the Final Former Plainwell Impoundment TCRA Design
Report.
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Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA
Monthly Report #11, May 2010

Table A— Summary of Samples Collected and Data Received in May 2010

sample ID Sample Data ;alr:/plre Laboratory Sample Location Analysis PCB Result | PCB Action Response Action /
Date Received G Conducted (mg/kg) Limit Notes
Group
Property Access Soil Samples
Staging Area 3 post-construction 5-part composite, same locations as : R R
510083 TS10035 (Steele-Thompson property) PCBs
TS10084 Access road along river, same location as TS10044 (Steele property) PCBs - - -
TS10085 Access road along river, same location as TS10045 (Steele property) PCBs - - -
TS10086 Access road along river, same location as TS10046 (Steele property) PCBs - - -
TS10087 PCBs - - -
Access road along river, same location as TS10047 (Steele property)
[TS10088] [PCBs] [ [ [
TS10089 Access road from Staging Area 3 to river, same location as TS10041 (Winkle PCBs ; R R
property)
TS10090 Access road from Staging Area 3 to river, same location as TS10040 (Winkle PCBs ; R R
property)
TS10091 Access road from Staging Area 3 to river, same location as TS10039 (Winkle PCBs ; R R
property)
TS10092 05.25.10 NR NR TAL Access road from Staging Area 3 to river, same location as TS10038 (Winkle PCBs ; R R
property)
Removed access road from Staging Area 3 to the railroad crossing, same ; R R
TS10093 location as TS10034 (Steele-Thompson property) PCBs
Removed access road from Staging Area 3 to the railroad crossing, same ; R R
TS10094 location as TS10033 (Steele-Thompson property) PCBs
Removed access road from Staging Area 3 to the railroad crossing, same ; R R
TS10095 location as TS10032 (Steele-Thompson property) PCBs
Removed access road from Staging Area 3 to the railroad crossing, same ) R R
TS10096 location as TS10031 (Steele-Thompson property) PCBs
Removed access road from Staging Area 3 to the railroad crossing, same ) R R
TS10097 location as TS10030 (Steele-Thompson property) PCBs
Access road from the railroad crossing to Riverview Drive, same location as
TS10098 TS10029 (Steele property) PCBs
Access road from the railroad crossing to Riverview Drive, same location as
TS10099 TS10028 (Steele property) PCBs
Access road from the railroad crossing to Riverview Drive, same location as
TS10100 TS10027 (Steele property) PCBs
Access road from the railroad crossing to Riverview Drive, same location as
TS10101 TS10026 (Steele property) PCBs
Fill Material Sampling
PCBs, TCL VOCs, TCL
TS10082 05.11.10 05.20.10 KAL545 TAL 9-part composite sample from 1"x3" crushed concrete source SVOCs, RCRA Metals, TCL 0.019U 4 mg/kg None *
Pesticides, DROs, and GROs
PCB Wipe Samples
i . 10 er 100
VT-63 05.24.10 05.25.10 101996 KAR Wipe samples from vacuum truck used to remove carbon from the water PCBs 0.2 pg per 100 Hg p ' None
treatment system cm2 U cm2

Notes:

1 - Analytical results compared to applicable Part 201 cleanup criteria and Part 213 RBSLs provided in MDNRE's RRD Operational Memorandum No. 1 (Table 2, Column #19, Direct Contact Criteria & RBSLs).

2 - The decontamination standard for non-porous materials previously in contact with PCB-containing liquid according to Federal Regulations (Title 40, Chapter 1, Subchapter R, Part 761.79.3).

* Duplicate samples are shown in brackets.
* Analytical results have not been validated.

DROs - diesel range organics

GROs - gasoline range organics

KAR - KAR Laboratories, Inc.

MDNRE - Michigan Department of Natural Resources and Environment
mg/kg - milligrams per kilogram

PCBs - polychlorinated biphenyls

RBSL - Risk Based Screening Level

RCRA - Resource Conservation and Recovery Act
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RRD - Remediation & Redevelopment Division
SVOCs - semivolatile organic compounds
TAL - TestAmerica Laboratories, Inc.

TCL - target compound list

U - Compound analyzed but not detected at a concentration above the reporting limit

Hg per 100 cm2 - microgram per 100 square centimeters
VOCs - volatile organic compounds
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